



# Roadmap Business Process

## MVP Development Process and Early User Testing February 2026

Start the development of the MVP (Minimum Viable Product) with a focus on demonstrating the core functionality and value proposition of the AI project. Release the MVP to a small group of early adopters for testing and feedback.

## Business Planning January 2026

Kick off the project with the formation of the core development team and advisory board. Conduct research and analysis to determine the market opportunity and potential use cases for the AI project on the blockchain.

## Fundraising and Community Engagement for AI Project Launch April 2026

Efforts to raise more funds and increase community participation. Release the full version of the AI project to the public.

4

3

2

1

## Development Team Expansion and Initial AI Ecosystem Building March 2026

Expand the development team to add additional expertise and capacity. Start building out the initial version of the AI ecosystem, including partnerships and integrations with key stakeholders.



# Roadmap Business Process



## Development of Additional Features and Functionalities Based on User Feedback

June 2026

Start working on the development of additional features and functionalities based on feedback from early adopters and the community.

## Major Upgrade Release for the AI Project: Enhancements and Ecosystem Expansion

August 2026

Release a major upgrade to the AI project, incorporating additional features and functionalities based on user feedback. Expand the AI ecosystem by adding new partnerships and integrations.

## Project Studies

May 2026

Launch a marketing and promotion campaign to increase awareness and adoption of the project.

## Community Rewards and Incentives to Increase Engagement

July 2026

Begin offering community rewards and incentives to increase engagement and participation.



# Roadmap Business Process

## Strategic Initiative for AI Project Adoption and Integration in Key Industry Verticals

December 2026

Launch a strategic initiative to increase adoption and integration of the AI project in key industry verticals. Start exploring opportunities for expansion into new markets and regions.

12

## Developing a Strategy for Decentralized Governance and Decision-Making in the AI Ecosystem

November 2026

Start developing a strategy for decentralized governance and decision-making within the AI ecosystem.

11

## Enhanced Marketing and Collaboration Initiatives for Project Awareness and Adoption & Tier 1 Exchange Listing

September 2026

Increase marketing and promotion efforts to further increase awareness and adoption of the project. Start exploring potential collaborations and integrations with other AI and blockchain projects. Tier 1 exchange listing

9

10

## Second Major Upgrade to the AI Project: Focus on Scalability and Performance Improvements

October 2026

Release a second major upgrade to the AI project, focusing on scalability and performance improvements. Expand the team and increase funding for development efforts.

